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POLREP #3 - OPA Funded Removal 

Start Date: September 16,1999 

II. BACKGROUND 

Site No: 
NPL Status: 
Response Authority 
State Notification: 
Completion Date: 
Latitude: 
Longitude: 
CERCIJA Incident Category: 

FPN G99032 
Non-NPL 
OPA 
OEPA 
TBD 
41°43'43, 
81°16'43, 
Removal 

.37" 

.29" 
N 
W 

- OPA funded 

:[ii SITE INFORMATION 

A. Incident Category: Removal-OPA funded 

B. Site Description 

1• Site location and background 

Lake Underground Storage (LUS) site (a.k.a Nacelle Land Management 
Corocration) is a 73-acre, inactive brine facility located at 675 Lakeshore 
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Boulevard in Painesville Township, Lake County, Ohio. The site is located 
northwest of the city of Painesville and adjacent to Mentor Marsh State Nature 
Preserve, vrhich empties into Lake Erie. A detailed description of the 
background can be found in the intial POLREP. 

IV. RESPONSE INFORMATION 

.A. Situation 

1. Current situation 

On September 16, 1999, U.S. EPA mobilized ERRS and START contractors to the 
Lake Underground Storage site to address five abandoned aboveground storage 
tanks (four 30,000-gallon liquid propane tanks [LPG] and one 3,000-gallon 
stoiage tank) which contain approximately 70,000 gallons of weathered crude 
oil. In ac.dition, the site has a 12-million gallon impoundment with 
appro;{imately 1,000,000 gallons of oil-water mixture. The liner for the 
impoundment is torn in several locations and is covered with a thick layer of 
oily sludge. The facility has been abandoned for a number of years and is in 
extremely poor condition. Both the aboveground storage tanks and the 
impoundment present a substantial threat of discharge of oil into or upon the 
navigable water of the United States. 

2 . Removal actions to date: 

October 11*̂ " through 13'"', 1999 ERRS continued to remove the oil-soaked liner 
from the sides of the 12-million gallon impoundment and placed into roll-off 
boxe's for disposal. In addition, the cut made into the northern end of the 
impoundment is continued to be opened up to gain access to the accumulation of 
.sludge on the bottom. ERRS continues to research and test solidification of 
the lagoon sludges with on-site soils, dried clay and lime. 

On October 11'" through 22"", 1999, ERRS continued to pump the water from the 
lagoon intc the sanitary sewer located adjacent to Blackbrook Road. On 
October 18th ERRS crew began 24-hour de-watering operations to hasten the 
removal of water from the lagoon. As of October 22, 1999, a total of 550,875 
gallons of water were discharged into the sanitary sewer. 

From October IS''" through 21'S 1999, a total of 685.85 tons of fly ash were 
delivered to the site. ERRS mixed the fly ash with the lagoon sludges and 
then staged, the solidified sludge in the waste staging area. On October 20"' 
ERRS created a waste staging area south of the command post. Stockpiled waste 
wil]. be staged for eventual disposal. 

On October 14*̂ " and IS*"", 1999, ERRS utilized the excavator to construct an 
addd.tional access-way in the northeastern corner of the lagoon in order to 
siir.plify the transfer of the fly ash to the lagoon and the waste to the 
staging area . 

B. Next Steps 

Begin the dispjosal of the contaminated sludges and sediments in the 12-
million gallon impoundment. 
Dispose of the lagoon liner. 
Site-specific lAG was submitted to USCG for funding of removal actions. 

C. Key Issues 

None . 

V. Cost Information 
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EPA/USGC 
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$ 82,373 (to 10/15/99) 
$ 7,267.50 (to 10/21/99) 
$ 12,150 (to 10/21/99) 
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WATER DISPOSAL SUMMARY 

LAKE UNDERGROUND STORAGE SITE 
PAINESVILLE TOWNSHIP, LAKE COUNTY, OHIO 

DATI! 

10/07 thru 
10/13/99 

10/14/99 

10/15/9.9 

10/18/99 

10/19/99 

10/20/99 

10/21/99 

WASTE 

Lagoon Water 

Lagoon Water 

Lagoon Water 

Lagoon Water 

Lagoon Water 

Lagoon Water 

Lagoon Water 

TOTAL 

VOLUME 

165,840 
gallons 

30,675 
gallons 

27,833 
gallons 

78,352 
gallons 

36,450 
gallons 

71,250 
gallons 

140,475 
gallons 

550,875 
gallons 

DISPOSAL 

Sanitary Sewer 

Sanitary Sewer 

Sanitary Sewer 

Sanitary Sewer 

Sanitary Sewer 

Sanitary Sewer 

Sanitary Sewer 

Sanitary Sewer 
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